



RWinvest



Sky Gardens
Construction Update
December 2018

Sky Gardens

Crosby Road North, Liverpool, L22 0NY

Works Progressed

At Sky Gardens in Crosby, the last construction update shows that internal strip out is now complete along with many other key activities. The site is now prepared for internal works to progress further into the New Year and for the external façade to begin.

Main Contract Works

Internal strip out now complete.

Furniture removal complete.

Completed removal of asbestos materials.

Old lift has been de-commissioned and removed.

Works Scheduled

Internal works are on schedule and due to progress in the New Year.

External facade works will commence in the New Year.

If you need any further information in the meantime, please call us at the following offices:

Liverpool +44 (0)151 808 1250

London +44 (0)207 100 4141



