



RWinvest

RW Invest  
14 Colquitt Street  
Liverpool  
L1 4DE  
[www.rw-invest.com](http://www.rw-invest.com)

**L1 STUDIOS**

**CONSTRUCTION UPDATE  
JULY 2017**



# L1 Studios 16 Fleet Street, Liverpool, L1 4AN

All basement obstructions have been excavated and removed. There were 11 x 6m foundations which were sub-structure obstructions and following their removal, the area has been backfilled and compacted.

The piling mat is in the process of being installed in preparation for August commencement of piling subsequent foundations. A structural steel company has been procured and steel frame is set to be ordered this week. Road closure application has been submitted for Fleet Street.



